

Feature Completion Report

Project: TaskFlow Management Platform

Overview

This report summarizes the implementation status of the major features developed for the TaskFlow Management Platform.

Feature	Status	Notes
Authentication	Completed	JWT-based login with protected routes.
Role-Based Access Control	Completed	Administrator, Project Manager and Team Member permissions.
User Management	Completed	Create, edit, activate/deactivate and delete users.
Project Management	Completed	Create, edit, search, filter and delete projects.
Project Member Management	Completed	Add and remove members from projects.
Task Management	Completed	Create, edit, assign, update status and delete tasks.
Task Assignment	Completed	Tasks can be assigned to project members.
Notifications	Completed	Unread notifications and notification page implemented.
Activity Logs	Completed	System activities recorded and displayed.
Dashboard	Completed	Role-based dashboard with project and task summaries.

Responsive User Interface	Completed	Responsive layout for desktop, tablet and mobile.
REST API	Completed	Frontend integrated with backend REST endpoints.
Database	Completed	PostgreSQL with Prisma ORM relationships.
Validation	Completed	Frontend and backend input validation implemented.
Git Version Control	Completed	Project maintained using Git and GitHub.
CI/CD	Implemented	GitHub Actions workflow added for automated build validation.
Live Deployment	Not Available	Local deployment only.